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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: ACCEPTANCE OF
PUBLIC WORKS CONTRACTS
(SUPERVISORIAL DISTRICTS 2, 4, AND 5)

(3 VOTES)

SUBJECT

This action is to ratify changes in work and accept completed public works construction
contracts in the Cities of Carson, La Verne, Long Beach, and San Dimas and in the
Sun Valley community of the City of Los Angeles.

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

s Project ID No. FCC0000833 - La Tuna Debris Basin Inlet Area Repair, 1o
construct a reinforced concrete inlet structure, in the Sun Valley community of

the City of Los Angeles (5), PK Construction, Inc., with a final contract amount
of $517,417.67.

e Project ID No. FCC0000938 - Alamitos Barrier Project and Dominguez Gap
Barrier Project Replacement of Valves at Pressure Reducing Stations and
Miscellaneous Improvements, to replace water valves, Cities of Carson and
Long Beach (2 and 4), Engineered Plumbing, Inc., with changes amounting to
a credit of $23,130.00, and a final contract amount of $1,153,339.00.

“To Enrich Lives Through Effective And Céring Service”
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e Project ID No. FCC0001057 - San Dimas Spreading Grounds Restoration
and Puddingstone Diversion Dam and Reservoir Sediment Removal, to
remove sediment, repair levees, and construct reinforced concrete pipe,
Cities of La Verne and San Dimas (5), CJW Construction, Inc., with changes
amounting to a credit of $181,170.64, and a final contract amount of
$2,847,689.49.

e Project ID No. WMD0000050 - Dominguez Gap Spreading Grounds,
Dominguez Gap Wetlands, to construct a wetlands demonstration project,
City of Long Beach (4), Environmental Construction, Inc., with changes
amounting to a credit of $243,098.47, and a final contract amount of
$7,141,748.25.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's ratification of Acting
Director of Public Works-approved changes in a public works contract and your Board's
acceptance of the work of the contract in compliance with the provisions of the Public
Contract Code. Included in the attachments are project and contract data, the scope of
work of changes to be ratified, and the work of the contract to be accepted.

The Acting Director of Public Works has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Changes to accommodate
field conditions in order to meet the intent of the plans and specifications are not subject
to this monetary limitation. Attached for your ratification are changes in work, which the
Acting Director of Public Works ordered for Project ID Nos. FCC00009838, FCC0001057,
and WMDO0000050.

The projects have been completed, and it is recommended that your Board accept them
on the date indicated in the attachments.

Implementation of Strateqic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of these contracts completes the work to
improve infrastructure and enhance the quality of life in the affected communities.
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FISCAL IMPACT/FINANCING

The modifications to the contract amounts range in value from credits of $23,130.00 to
$243,098.47, while the total values of the contracts range from $517,417.67 to
$7,141,748.25.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the total value of each of the contracts. Detailed cost
breakdowns for each of the changes together with contract cost summaries are included
in the attachments.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Acting Director of
Public Works or his designee.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachments are within the
limits of the Board-approved projects and do not change any conditions which resulted
in the original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachments.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

" Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respecitfully submitted,

Chief Executive Officer

WTF:DDE
JTS:en

Attachments (4)

c: County Counsel
Office of Affirmative Action Compliance

061008 PW_#5 (Acceptance).doc
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PROJECT ID NO. FCC0000833 - LA TUNA DEBRIS BASIN INLET AREA REPAIR
(in the Sun Valley community of the City of Los Angeles), Supervisorial District 5

Contractor: PK Construction, Inc., 2126 North Fair Oaks Avenue, Altadena,
California 91001

Project Description:

Construction of a reinforced concrete inlet structure, air placed concrete, rock mat slope
protection, and other appurtenant work.

Project Completion Date:

The contractor completed the project on February 15, 2008, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount;

Original contract amount ' $387,830.00
Actual costs of changes in work previously
approved by your Board 129,587.67
FINAL CONTRACT AMOUNT $517,417.67
RE:en
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PROJECT ID NO. FCC0000938 - ALAMITOS BARRIER PROJECT AND DOMINGUEZ
GAP BARRIER PROJECT REPLACEMENT OF VALVES AT PRESSURE REDUCING
STATIONS AND MISCELLANEOUS IMPROVEMENTS (Cities of Carson and
Long Beach), Supervisorial Districts 2 and 4

Contractor: Engineered Plumbing, Inc., 5103-5111 Bleeker Street, Baldwin Park,
California 91706

Project Description:

Replacement of existing water valves, removal of turbines and generators, construction
of flow meters and force mains, and other appurtenant work.

Project Completion Date:

The contractor completed the project on October 31, 2007, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Changes to the plans and specifications not anticipated in the original design were
made during construction to account for existing field conditions and complete the
project in accordance with the intent of the plans. The major changes were reductions
in bid quantities, and a deduction for the delay in delivering the valves resulting in a
credit of $23,130.00.

Revised Contract Amount:

Original contract amount $1,158,804.00
Actual cost of changes in work previously
approved by your Board 17,665.00
Changes in work authorized by the Acting Director
of Public Works (23,130.00)
FINAL CONTRACT AMOUNT $1.153,339.00
JFG:en
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PROJECT ID NO. FCC0001057 - SAN DIMAS SPREADING GROUNDS
RESTORATION AND PUDDINGSTONE DIVERSION DAM AND RESERVOIR
SEDIMENT REMOVAL (Cities of La Verne and San Dimas), Supervisorial District 5

Contractor: CJW Construction, Inc., 841 East Washington Avenue, Suite B, Santa Ana,
California 92701

Project Description:

Removal, transportation, and placement of approximately 208,000 tons of sediment in a
designated waste facility; repair and rehabilitation of levees within a groundwater
recharge facility; construction of reinforced concrete pipe and box culverts; and other
appurtenant work.

Project Completion Date:

The contractor completed the project on February 28, 2008, in accordance with the
plans and specifications. The delay in forwarding this letter to your Board was due to
the length of time required by the contractor to furnish the documentation necessary to
close out the contract in the amount of $577.50.

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The changes resulted in a credit to the contract in the
amount of $181,170.64.

In addition, the contractor requested eleven hours of overtime inspection, which resulted
in a credit to the contract in the amount of $577.50.

-3A-



Final Contract Amount:

Original contract amount

Actual costs of changes in work previously
approved by your Board

Changes in work authorized by the Acting Director
of Public Works

Deduction for overtime inspection

FINAL CONTRACT AMOUNT

RE:en

-3B-

$2,733,650.00
295,687.63

(181,170.64)
(577.50)

$2.847,589.49
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PROJECT ID NO. WMDO0000050 - DOMINGUEZ GAP SPREADING GROUNDS,
DOMINGUEZ GAP WETLANDS (City of Long Beach), Supervisorial District 4

Contractor:  Environmental Construction, Inc., 21550 Oxnard Street, Suite 1050,
Woodland Hills, California 91367

Project Description:

Construction of a wetlands demonstration project.

Project Completion Date:

The contractor completed the project on April 2, 2008, in accordance with the plans and
specifications.

Changes to the plans and specifications not anticipated in the original design were
made during construction to account for existing field conditions and complete the
project in accordance with the intent of the plans. The major changes were reductions
in bid quantities and modifications to cofferdams resulting in a savings. The changes
resulted in a credit to the contract in the amount of $243,098.47.

Final Contract Amount:

Original contract amount $6,636,402.20
Actual costs of changes in work previously
approved by your Board 748,444 .52
Changes in work authorized by the Acting Director
of Public Works (243,098.47)
FINAL CONTRACT AMOUNT $7.141,748.25
SMA:en



